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Outline	  

•  Exci=ng	  Differences	  from	  GOES-‐13/14/15	  
•  GOES-‐R	  Product	  Distribu=on	  Outlets	  

– Status	  of	  GRB	  Simulators	  
– Status	  of	  PDA	  and	  McIDAS	  Transla=on	  

•  Data	  Opera=ons	  Exercises	  (DOEs)	  
•  Anomaly	  Tracking,	  CM,	  and	  User	  Support	  
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Tim	  Schmit	  (NESDIS/STAR/CIMSS)	  	  	  	  h`p://cimss.ssec.wisc.edu/goes/srsor2014/GOES-‐14_SRSOR.html	  	  
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Data	  Volumes	  –	  GOES	  13/14/15	  &	  GOES-‐R	  
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GOES-‐R	  Distribu=on	  to	  Users	  
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GOES-‐R	  Rebroadcast	  (GRB)	  Simulators	  
•  Self-‐contained	  hardware	  &	  

sogware	  with	  pull	  out	  keyboard	  
and	  screen	  

•  Available	  for	  90-‐day	  loan	  periods	  
with	  poten=al	  extensions	  

•  Includes	  training	  &	  tech	  support	  
•  Loans	  commenced	  Nov	  2013	  and	  

slated	  through	  2019	  
•  9	  loans	  completed	  
•  Requests:	  

–  Ma`hew.Seybold@noaa.gov	  
–  Jenny.Moore@noaa.gov	  

•  OSPO	  GRB	  Product	  Area	  Lead:	  
–  Marlin.O.Perkins@noaa.gov	  

•  Project	  Manager	  at	  HITS:	  
–  Ed	  Czopkiewicz	  

(eczopkie@harris.com	  )	  

h`p://www.goes-‐r.gov/users/grb.html	  
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In	  Repair	  

Available	  

Out	  To	  User	  

At	  	  Factory	  

Status	  of	  GRB	  Simulators	  

Loca=ons	  

Current	  

Past	  /	  Completed	  

HITS-‐Omaha	  

UW	  -‐	  SSEC	  

RT	  Logic	   Honeywell	  

Sea	  Space	  

General	  Dynamics	  

Harris	  

Industry	  Day	  

Jul	  
‘14	  

Aug	  
‘14	  

Sep	  
‘14	  

Oct	  
‘14	  

Nov	  
‘14	  

Dec	  
‘14	  

Jan	  
‘15	  

Feb	  
‘15	  

Mar	  
‘15	  

Apr	  
‘15	  

May	  
‘15	  

Jun	  
‘15	  

	  
GRB	  Sim	  1	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  
GRB	  Sim	  2	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  

GRB	  Sim	  3	  
	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  

GRB	  Sim	  4	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  

GRB	  Sim	  5	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	   	  	  

NOAA	  Sat	  Conf	  

EEC	  Telespace	  

Global	  Imaging	  

Quorum	  CommunicaDons	  

	  
Current	  Status	  

Sim	  1	  –	  At	  HITS-‐Omaha	  Depot.	  	  
Already	  re-‐baselined.	  	  Will	  
complete	  QA	  in	  early	  Jan	  2015.	  	  	  
Sim	  2	  –	  Just	  returned	  from	  
Quorum	  Comm.	  in	  Irving,	  TX.	  
Goal	  is	  to	  complete	  rebaseline	  
and	  tes=ng	  by	  third	  week	  in	  Jan	  
2015.	  
Sim	  3	  –	  At	  Harris	  Melbourne	  
factory	  for	  support	  of	  NWS	  GRB	  
Antenna	  program.	  	  	  Modem	  
Repair.	  
Sim	  5	  –	  At	  HITS-‐Omaha	  Depot.	  	  
Awai=ng	  shipment	  to	  SSEC.	  
	  

Projected	  Loans	  
Sim	  1	  –	  None	  at	  this	  =me	  
Sim	  2	  –	  NOAA	  Satellite	  
Conference	  in	  late	  April,	  2015.	  
Sim	  3	  –	  Harris	  Melbourne	  has	  
current	  loan	  through	  15	  Mar	  
2015.	  	  Expect	  an	  extension	  
request	  through	  15	  Jun	  2015.	  
Sim	  5	  –	  Shipping	  out	  to	  
University	  of	  WI	  –	  SSEC	  by	  9	  Jan	  
2015.	  	  Current	  borrowing	  period	  
from	  15	  Jan	  2015	  to	  15	  Apr	  
2015.	  
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PDA	  (Product	  Distribu=on	  &	  Access)	  
•  Enterprise	  (GOES,	  POES,	  Others)	  GUI-‐based	  customer	  data	  access	  portal	  
•  Replaces	  current	  ESPC	  systems	  (DDS,	  NDE,	  GOES	  satepsdist,	  etc.)	  
•  Provides	  data	  catalog	  w/	  7-‐day	  (GOES-‐R),	  4-‐day	  (JPSS),	  &	  3-‐day	  (Legacy)	  data	  

stores	  
•  Allows	  NetCDF4	  (w/	  CF	  metadata)	  users	  to	  manage	  access	  (product	  customiza=on,	  

selec=on	  and	  transfer	  method)	  
–  No	  longer	  one-‐size-‐fits-‐all	  
–  Data	  Shaping	  Capability	  
–  Flexible	  
–  Sectorize	  
–  Time	  Frequency	  
–  Mesoscale	  Domains	  
–  Mode	  Changes	  

•  Supports	  FTPS	  and	  SFTP	  protocols	  
•  Supports	  push	  and	  pull	  interfaces	  
•  Source	  of	  data	  for	  	  

–  NCO	  (and	  EMC)	  Model	  ingest	  of	  GOES	  Radiances,	  Derived	  Products,	  and	  AMVs	  
–  AWIPS	  L1b/L2+	  Derived	  Products	  

•  Access	  granted	  to	  real-‐=me	  users	  by	  OSPO	  Data	  Access	  Review	  Board	  (DARB)	  
•  PDA	  backup	  at	  Consolidated	  Backup	  (CBU)	  does	  not	  include	  GOES-‐R	  data	  
•  External	  Interface	  Tes=ng	  is	  already	  ongoing	  with	  CLASS,	  NWS,	  DoD,	  and	  others	  	  
•  Opera=onal	  Readiness	  Review	  (ORR)	  –	  Oct	  2015,	  First	  Ops	  data:	  S-‐NPP	  Jan	  2016	  
•  See	  Rich	  Baker	  talk	  on	  Thursday	  for	  complete	  =melines	  &	  integra=on	  status	  (J21.2)	  
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•  OSPO	  will	  con=nue	  to	  provide	  McIDAS	  ADDE	  access	  for	  
GOES-‐13/14/15	  data	  to	  opera=onal	  users	  

•  GOES-‐R	  data	  will	  be	  served	  in	  netCDF4	  format	  via	  PDA	  
–  The	  future	  client-‐side	  McIDAS	  sogware	  (update	  to	  McIDAS	  
X/V	  is	  required	  to	  ingest	  GOES-‐R	  data)	  will	  perform	  
netCDF4	  to	  McIDAS	  AREA	  format	  conversion	  

–  Users	  who	  previously	  employed	  middleware	  for	  tailoring	  
will	  be	  able	  to	  u=lize	  PDA	  tailoring	  capabili=es	  for	  GOES-‐R	  
data:	  

•  Data	  sectoriza=on	  
–  Geographic	  coordinate	  corner	  points,	  spa=al	  resolu=on,	  bit	  depth	  scaling	  

•  Remapping	  to	  Mercator,	  Lambert	  Conformal,	  Polar	  Stereographic	  
of	  Pla`e	  Carre	  projec=ons	  

•  Layer	  extrac=on	  

	  	  	  	  	  	  	  	  -‐to-‐	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  Format	  Transla=on	  of	  GOES-‐R	  Data	  
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Data	  Opera=ons	  Exercises	  (DOEs)	  
•  DOEs	  are	  mission	  rehearsals	  executed	  by	  the	  Data	  Opera=ons	  team	  
•  DOEs	  provide	  incremental	  readiness	  to	  prepare	  systems,	  operators,	  processes,	  and	  teams	  to	  support	  

mission	  opera=ons	  
•  Conducted	  in	  a	  “rehearse	  like	  we	  fly”	  manner	  
•  Both	  nominal	  and	  anomalous	  condi=ons	  are	  exercised	  	  

–  Problems	  encountered	  are	  recorded	  and	  opened	  for	  inves=ga=on	  
–  Unscripted	  events	  are	  injected	  including	  failover	  scenarios	  
–  Some	  long	  dura=on	  DOEs	  are	  planned	  to	  sa=sfy	  consumers’	  needs	  

•  Provide	  risk	  reduc=on	  for	  GSP’s	  scripted	  GSIT	  (Ground	  Segment	  Integra=on	  &	  Test	  team)	  requirement	  
(func=onality	  and	  capability)	  verifica=on	  tests	  

•  Goal	  is	  to	  ul=mately	  exercise	  the	  en=re	  ground	  system	  by	  processing	  data	  from	  end-‐to-‐end,	  from	  L0	  
through	  L2+,	  including	  PDA	  

•  NWS	  and	  PDA	  are	  engaged	  in	  the	  planning	  and	  execu=on	  of	  the	  DOEs	  
•  OSPO-‐approved	  PDA	  users	  can	  use	  DOEs	  to	  validate	  their	  requirements	  (e.g.	  TOWR-‐G	  using	  DOE4)	  
•  Coordina=on	  with	  NWS	  is	  on-‐going	  to	  extend	  the	  exercises	  through	  the	  NWS	  system	  
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DOE	  Descrip=ons	  

DOE-‐0	   DOE-‐1	   DOE-‐2	   DOE-‐3	   DOE-‐4	  
Nov	  1	  –	  Nov	  5,	  2014	   May	  11	  –	  May	  17,	  2015	   June	  10	  –	  June	  18,	  2015	   July	  7	  –	  July	  29,	  2015	   Sep	  10	  –	  Oct	  16,	  2015	  

Sites:	  	  CBU	  only	  
	  
Data	  Flow	  &	  Dura=on:	  	  	  
1)  AWG	  Proxy	  Team	  at	  

CIMSS’s	  Baseline	  
Data	  Set	  (ABI-‐only)	  
for	  24-‐hours	  

	  
	  
	  
Capabili=es:	  
•  Integrate	  GSSIM	  
•  Nominal	  PG/PD	  

processing	  
•  Genera=on	  of	  GRB	  

(no	  distribu=on	  to	  
NSOF)	  

•  KPPs	  to	  AWIPS	  

Sites:	  	  WCDAS	  &	  NSOF	  
	  
Data	  Flow	  &	  Dura=on:	  	  	  
1)	  Baseline	  Data	  Set	  (All	  
instruments)	  for	  48-‐
hours	  
2)	  MVTDS	  Simulated	  
Data	  Set	  for	  8	  hours	  
	  
	  
Added	  Capabili=es:	  
•  Products	  to	  PDA	  ITE	  
•  Distribute	  L0	  to	  LZSS	  
•  Genera=on	  and	  

distribu=on	  of	  GRB	  
to	  NSOF	  

•  SOP	  valida=on	  

Sites:	  	  WCDAS	  &	  NSOF	  

Data	  Flow	  &	  Dura=on:	  
2)	  MVTDS	  Simulated	  
Data	  Set	  for	  48+	  hours	  
3)	  CIMSS	  AAWDS	  data	  
for	  24+	  hours	  
	  
	  
	  
Added	  Capabili=es:	  
•  DE	  available	  for	  Cal/

Val	  

Sites:	  	  WCDAS	  &	  NSOF	  

Data	  Flow	  &	  Dura=on:	  
2)	  MVTDS	  Simulated	  
Data	  Set	  for	  5+	  days	  
3)	  CIMSS	  AAWDS	  data	  
for	  3+	  days	  
4)	  RDR	  MVTDS	  Thermal	  
vacuum	  data	  for	  1	  day	  
	  
Added	  Capabili=es:	  
•  Products	  to	  PDA	  OPS	  

Sites:	  	  WCDAS	  &	  NSOF	  

Data	  Flow	  &	  Dura=on:	  
3)	  CIMSS	  AAWDS	  data	  
for	  14+	  days	  
	  
	  
	  
	  
	  
Added	  Capabili=es:	  
•  Par=cipa=on	  by	  NWS	  

WFOs	  &	  RFOs	  

•  Capabili=es	  of	  each	  DOE	  builds	  upon	  prior	  DOE	  capabili=es	  
•  All	  aspects	  (Capabili=es,	  Data	  Flow	  &	  Dura=on,	  Dates)	  are	  tenta=ve	  based	  on	  

coordina=on	  with	  outside	  groups	  &	  poten=al	  severe	  weather	  
•  Addi=onal	  DOEs	  may	  be	  added	  as	  well	  
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Simulated	  Cloud	  &	  Moisture	  Imagery	  (CMI)	  from	  the	  
First	  GOES-‐R	  Data	  Opera=ons	  Exercise	  (DOE-‐0)	  

DOE-‐0	  Principals:	  
Dan	  Linebarger	  
Mike	  Andrews	  
Moji	  Thompson	  
Kim	  Pham	  
Nikki	  Wilcox	  

DOE-‐0	  
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•  154,690	  MB	  (151.06	  GB)	  of	  compressed	  data	  was	  delivered	  to	  AWIPS	  during	  the	  24-‐hour	  run	  
o  102	  MB	  of	  PAR	  (product	  ac=vity	  reports)	  files	  and	  154,588	  KB	  NetCDF	  files	  

•  284,716	  total	  files	  were	  delivered,	  expected	  284,928	  	  

o  100%	  of	  files	  sent	  to	  AWIPS	  were	  received	  at	  AWIPS	  

o  All	  the	  L2	  SCMI	  =les	  sent	  to	  AWIPS	  were	  received	  at	  AWIPS	  	  

o  one	  forced	  closed	  connec=on,	  successful	  transfer	  on	  retry	  
§  System	  latency	  appeared	  to	  be	  within	  tolerance	  but	  reports	  cannot	  be	  confirmed	  (open	  PTRs	  

on	  latency	  reports)	  	  

§  Several	  error	  messages	  noted,	  system	  appeared	  to	  recover	  without	  data	  impact	  

§  Maximum	  sgp	  sessions	  opened	  at	  a	  given	  =me	  was	  53	  out	  of	  a	  maximum	  possible	  150	  

DOE-‐0	  Ager	  Ac=on	  Review	  (AAR)	  

Product #	  ;les	  
sent	  to	  
NWS 

#	  ;les	  
received	  
at	  NWS 

diff Tile	  
Volum
e	  
(MB)**	   

#	  ;les	  
expected 

Diff	  
;les 

#	  PAR	  	  
sent 

#	  PAR	  
received 

diff PAR	  
volume	  
(MB) 

#	  PAR	  
expected 

Diff	  
PAR 

FD 6144 6144 0 4638 6144 0 1535 1535 0 2.7 1536 1 

CONUS 115200 115200 0 86004 115200 0 4608 4608 0 41.8 4608 0 

MESO 103537 103536* 0 57956 103680 144	   46015 46015 0 54.8 46080 65 
PUERTO	  RICO 6144 6144 0 5990 6144 0 1534 1534 0 2.7 1536 2 

total 231025 231024 0 154588 231168 144 53692 53692 0 102 53760 68 
*The	  #	  of	  =les	  sent	  to	  AWIPS	  without	  forced	  send	  command	  is	  103536	  (one	  file	  was	  delivered	  twice	  as	  designed).	  

**Rounding	  errors	  present	  on	  some	  values	  in	  =le	  volume	  
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Tool	  Name	  
User	  

Record	  Type	  

ECMT	  	  
OSPO	  

CMART	  	  
GOES-‐R	  

Future	  Tools	  
Future	  Constella=ons	  

PATRON	  Ticket	  	  
w/	  WR	  &	  CCR	  Flags	   ü	  

PR	  (RATS)	   ü	  

WR	  (RATS)	   ü	  

CCR	  (RATS)	   ü	  

Satellite	  IR	  (CATS)	   ü	  

Legacy	  MOCI	  CCR	   ü	  

OCCR	   ü	   ü	  

GOES-‐R	  MOCI	  CCR	   ü	   ü	  

IR	   ü	   ü	  

SR	   *	   ü	  

PTR	   Harris	   ü	  

Consolida=on	  to	  OSPO	  Enterprise	  
Anomaly	  Tracking	  &	  Configura=on	  Management	  

*SRs	  are	  ini=ated	  by	  Tivoli	  in	  GOES-‐R	  SOZ	  &	  PPZ,	  but	  are	  neither	  
CMART	  nor	  ECMT.	  

Incident,	  
Problem,	  

Enhancement,	  
Baseline	  Change?	  

ECMT	  
PATRON	  
Ticket	  
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GOES-‐R	  Product	  Help	  Team	  
•  Dual	  Capabili=es	  

–  GOES-‐13/14/15	  
–  GOES-‐R	  

•  ESPC	  Help	  Desk	  at	  NSOF	  
–  Help	  Ticket	  submissions	  

•  ESPCopera=ons@noaa.gov	  
•  (301)	  817-‐3880	  

–  Anomaly	  No=fica=ons	  
•  Future	  Subscrip=on	  Service	  

–  RSO	  Requests	  to	  SDM	  
•  User	  Services	  Coordinators	  at	  

NCWCP	  
–  Natalia	  Donoho	  (OSPO	  Enterprise)	  
–  TBD	  (OSPO	  Enterprise)	  
–  TBD	  (specific	  to	  GOES-‐R)	  

NESDIS	  

OSPO	  (Opera=ons)	  

NSOF	  

NCWCP	  



17	  

GOES-‐R	  Product	  Opera=ons	  Team	  
•  Data	  Opera=ons	  Manager	  (DOM)	  at	  GSFC/NSOF/NCWCP	  

–  Ma`hew	  Seybold	  	  

•  GOES-‐R	  PAL	  (Product	  Area	  Lead)	  at	  GSFC/NCWCP	  
–  Wayne	  MacKenzie	  
–  ABI	  (Advanced	  Baseline	  Imager)	  
–  GLM	  (Geosta=onary	  Lightning	  Mapper)	  

•  Direct	  Readout	  Services	  PAL	  (Product	  Area	  Lead)	  at	  NSOF	  
–  PALs	  –	  TBD	  &	  Marlin	  Perkins	  
–  HRIT/EMWIN	  (High	  Rate	  Informa=on	  Transmission	  /	  Emergency	  

Managers	  Weather	  Informa=on	  Network)	  
–  GRB	  (GOES-‐R	  Rebroadcast)	  

•  Legacy	  GOES-‐13/14/15	  Staff	  at	  NSOF/NCWCP	  
–  System	  Engineers	  &	  PALs	  -‐	  Bonnie	  Morgan,	  Kay	  Metcalf,	  Paul	  

Seymour,	  Marlin	  Perkins,	  Lakel	  Smith,	  John	  Paque`e,	  Derived	  
Product	  PALs	  

•  Data	  Access	  including	  PDA	  at	  NSOF	  
–  Donna	  McNamara	  (Data	  Access	  Manager)	  
–  Chris	  Sisko	  (JPSS	  Data	  Opera=ons	  Manager)	  
–  Public	  Service	  Announcement	  from	  Donna:	  	  	  

•  Satepsdist	  servers	  are	  being	  re=red	  at	  the	  end	  of	  this	  month	  (1/’15)	  
•  Contact	  Donna	  if	  your	  satepsdist	  data	  access	  has	  not	  been	  

revalidated	  for	  the	  new	  servers:	  	  
–  McIDAS	  data	  will	  be	  served	  from	  Geodist	  
–  Non-‐McIDAS	  data	  will	  be	  served	  from	  DDS	  

•  Space	  Weather	  Products	  Support	  at	  SWPC	  in	  Boulder,	  CO	  
–  EXIS	  (Extreme	  Ultraviolet	  and	  X-‐ray	  Irradiance	  Sensors)	  
–  SEISS	  (Space	  Environment	  In-‐Situ	  Sensor	  Suite)	  
–  SUVI	  (Solar	  Ultraviolet	  Imager)	  
–  MAG	  (Magnetometer)	  

NESDIS	  

OSPO	  (Opera=ons)	  

NSOF	  

NCWCP	  
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GOES-‐R	  Product	  Cal/Val	  Team	  
•  CVCT	  Lead	  (Calibra=on	  &	  Valida=on	  Coordina=on	  Team)	  	  
	  	  	  	  	  	  	  	  Bob	  Iacovazzi	  at	  GSFC/NSOF/NCWCP,	  
	  	  	  	  	  	  	  	  CWG	  (Calibra=on	  Working	  Group)	  members,	  
	  	  	  	  	  	  	  	  AWG	  (Algorithm	  Working	  Group)	  members:	  

–  ABI	  CMI	  
–  ABI	  &	  GLM	  L2+	  products	  
*	  See	  Jaime	  Daniels’	  Talk	  Thursday	  on	  AWG	  L2+	  Product	  
Valida=on	  Readiness	  Ac=vi=es	  (Talk	  #	  J22.6)	  

NGDC	  Archive	  Center	  

NESDIS	  

GOES-‐R	  Program	  

•  Chief	  –	  Solar	  &	  Terrestrial	  Physics	  
	  	  	  	  	  	  	  	  Bill	  Denig	  at	  NGDC	  

–  EXIS	  (Extreme	  Ultraviolet	  and	  X-‐ray	  Irradiance	  
Sensors)	  

–  SEISS	  (Space	  Environment	  In-‐Situ	  Sensor	  Suite)	  
–  SUVI	  (Solar	  Ultraviolet	  Imager)	  
–  MAG	  (Magnetometer)	  
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AMS Annual Meeting 
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Phoenix, AZ 
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Simulated Cloud & Moisture Imagery (CMI) from 
First GOES-R Data Operations Exercise (DOE-0) 
 


